# MASSABIELLE MOBILE HAIR DESIGNNEW WEBSITE DESIGN PROPOSAL

WEBSITE DESIGN AND BUILD BY:

SWEEDAL RENILA PLATINA

### Contents



OVERVIEW



COMMUNICATION PLAN



PROTOCOL FOR CHANGE



STATEMENT OF SCOPE



STATEMENT OF DELIVERABLES



PROCESS AND PHASES

### EVERY PROJECT HAS A BEGINNING. WEBSITES ARE BUILT ONE STEP AT A TIME

#### **OVERVIEW**

This project encompasses the research, design and creation of a new website for Massabielle Mobile Hair Designs. Having a website is an essential asset to all businesses. It helps in showcasing your work and target the potential customers.

#### **BACKGROUND**

Massabielle's is a hair designing business, which provides great hair services with the comfort of your home. Their high-quality hair services are enjoyed by clientele ranging from kids to the seniors.

### COMMUNICATION PLAN

- We will conduct bi-weekly meetings to discuss about the website progress and requirements.
- During our first client meeting various design and client-based features will be discussed and agreed upon.
- We will build a "client portal" to display the website progress. Client will be able to find various project related documents in this portal like wireframes, mockups, prototypes etc.

### PROTOCOL FOR CHANGE

If you shall change your mind about something, please

Drop an Email to:

srplatina@myseneca.ca

Alternatively, you can give mea call if any high priority change pops up

Give a call to\*:

+1 (416) 8365027

\*I will be available from Monday-Friday 9AM-6PM

### FOR CANCELLING OR MAKING CHANGES TO A MEETING TIME:

If you are unable to attend the weekly meeting, please inform prior to 24hours.

#	ITEM	IN SCOPE	OUT OF SCOPE
1	Font	Research appropriate font; Discuss with client; Add it to code;	Create a new font; Use Adobe font;
2		Research industry standard colours; Discuss with client; Create colour scheme; Embed in code	Will not keep changing colour schemes based on client's likes/dislikes on a given day;
3		Research industry standard layouts; Discuss with client; Fixed horizontal navigation bar; CMS (Content management System);	Paid theme in WordPress; Ecommerce;
4	Validation	Valid HTML and CSS code;	Theme feature validation; plugin;
5	Accessibility	Colour Contrast will be checked to WCAG standard; Alternate text for images will be included;	WCAG AAA standard
6	Responsive	Responsive design for major screen sizes;	High Definition screens;
7	Images/Videos	Photoshop(crop and optimize), modify; embed in web design;	Take photos/videos; Purchase images/videos; Complex photoshop modifications to images; Edit videos;
8	Logo	Recreate logo similar to client's existing Logo;	Creation of a new logo design;
9	Content	Minor content editing and placing in the code;	Content creation / writing;
10	INIQUIGATION	About, Stylist, Services and Pricing, Contact and appointment, Portfolio	No more than 5 navigations
11	Web 2.0 Technologies(Social media)	Design and code Font awesome icons and links to client's Facebook and Instagram pages	Manage communications to client's social media accounts;
12	Social Media Pages	Help client in setting up Facebook and Instagram Pages;	Content filling; Posting images; Maintaining the account; Sharing content;
13	SEO	Minimal SEO; Create basic meta tags like robots and description;	Advanced SEO; plugins;
14	Contact form	basic form;	scheduling;
15	Single Page Website	Research for Theme; Discuss with client; Create a single-page website; English language website;	Build website from scratch; Multilingual website;
16	User Testing	Basic testing;	Complex testing;
17	Web Domain	Connect Domain;	Buy and Maintain domain contract;
18	Web Hosting	Upload to Host Server;	Buy subscription plan for hosting;

### STATEMENT OF SCOPE

#	DESIGNER BASED FEATURES	#	CLIENT BASED FEATURES
1	Four Design Features	1	Images
1.a	Font	2	Social Media icons
1.b	Colour	3	Contact Form
1.c	Layout	4	CMS
1.d	Navigation	5	Website Domain
2	Wireframe	6	Website Hosting
3	Mockups	7	Logo
4	Web Functionality		
4.a	W3C Validation		
4.b	Accessibility		
4.c	Responsive		

## STATEMENT OF DELIVERABLES

# WEBSITE PROCESS AND PHASES

#### DESIGN PHASE

PHASE 1: Preliminary Exploration and prototyping.

PHASE 2: Design and Build

PHASE 3: Final Tweaks, Connect to domain and upload files to the Hosting server.

#### ► TIMELINE

Phase 1 to be completed by 11-Nov-2019

Phase 2 to be completed by 29-Nov-2019

Phase 3 to be completed by 11-Dec-2019

### Thank You!

PROPOSAL BY:

Sweedal Renila Platina
Seneca Webmaster Student
<a href="mailto:srplatina@myseneca.ca">srplatina@myseneca.ca</a>

